



# Gross Reservoir Expansion Project

Crescent Park Land and  
Homeowner Association

June 12, 2023





**2022****Site development:**

- Created staging areas.
- Installed temporary power.
- Installed offices and temporary crushing plant.

**Dam surface preparation:**

- Removed the spillway crest.
- Gave the dam a “facelift.”

**Foundation excavation:**

- Started excavation of new dam abutments.
- Removed foundation rock.






# 2022

## Recreation closures:

- South side of Gross Reservoir closed for the duration of the project.
- Periodic closures of Fisherman’s Parking Lot because of heavy traffic.

## North Shore:

- Parking lot redesign was completed in 2022 and helped improve access to the shoreline at the North Shore.
- Implemented a shuttle program to assist people with getting to the water.








**Continuing work:**

- Continued site development.
- Dam surface preparation.
- Dam foundation concrete placement.

**Additional work:**

- On-site batch plant, which will process concrete for the dam raise.
- On-site crusher plant to process rock material for dam concrete





**2023**

## Intersection improvements:

- Relocating the current CO Highway 72 and Gross Dam Road intersection.
- Improving intersection geometry and sight lines permanently improves safety for residents, visitors and workers.
- On schedule for June 30 completion.
- Once complete, all project-related vehicles and deliveries will use this as the primary route to the site.







## Gross Dam Road roadway improvements:


- Widening tight curves on Gross Dam Road to allow two trucks to pass on the curve.
- Grading narrow sections of the roadway.
- Work is ongoing and should be complete by the fall of 2023.

Scan the QR code to access & bookmark the Google My Map on your phone for easy access.





# Project timeline



# How to reach us



## One-on-one

Virtual and in-person  
office hours.

Dedicated hotline:  
303-628-6348.

Project email:  
[grossreservoir@  
denverwater.org](mailto:grossreservoir@denverwater.org).



## Social media

Nextdoor posts for  
blasting and road-  
closures.

Twitter, Facebook  
(@DenverWater) and  
Instagram  
(@Denver\_Water).



## Online

Project website:  
[grossreservoir.org](http://grossreservoir.org).

E-Newsletters:  
[eepurl.com/gU6oLM](http://eepurl.com/gU6oLM).

My Map:  
[bit.ly/368pNSz](http://bit.ly/368pNSz).



# Questions?

